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Diary: Dispute

General Comments

CCO 153, HINGE K BEARINGS:

In-Place Machining continues working on the second hinge pipe beam CCO 153 bevel. IPM is working on
HPB002. Today is continued work on machining to cut a bevel on the end of the hinge pipe beam. There
is 1 machinist (Cohl Wiesbrook) from In-Place Machining working a 12 hour shift from 0600 to 1800. ABF
provides assistance on this operation, including ABF engineer Zach Lauria.

CCC is present today to apply paint to part of the machined bevel on the first machined hinge pipe beam.
CCC is present with 2 painters and a third person for QC for 6 hours at the site. The work includes solvent
cleaning and abrading the surface prior to painting. The first application of painting is sprayed.

See Matt Bruce and Lalit Mathur diaries for other details of the work and the labor/equipment information.
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